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HEADQUARTERS OPERATIONS, MAINTENANCE
AND ENGINEERING DIVISION, OL
WEEKLY REPORT PERIOD ENDING 28 NOVEMBER 1984

I. Progress Report on Tasks Assigned by DCI/DDCI:

No tasks assigned during this reporting period.

II. Items/Events of Major Interest:

a. OL/HOME New Building Transition Survey Team:
The New Building Transition Survey Team made several inquiries
into the Agency's long-term plans for implementation of the
"Paperless Workstation'". The team is concurrently
investigating the historical changes in Agency paper
consumption as it relates to the generation of classified
waste.

b. New Trailers - Motor Pool Area: The final
electrical and telephone conduit work for the new trailers
should be complete by 28 November 1984, which will allow the
Voice Communications Branch, Office of Communications (OC), to
start their portion of the work on 29 November. Some of the
furniture was delivered last week, and the trailers should be
ready for occupancy in the near future.

e+ Cafeteria Renovations: The renovations which were
started on 26 October continued during the weekend. Three
12-hour shifts were worked by the general and subcontractors.

ftT North Cafeteria: All of the new drywall has been

hung. The taping and patching operation for the new ceiling is
nearly complete.

- South Cafeteria: Demolition continued in the Loft
Area, with a considerable amount of wood lattice work being
removed this past weekend. Demolition of the ceiling area in
the rest of the cafeteria is approximately 98 percent
complete. The installation of the new drywall ceiling metal
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hanging support work is approximately 98 percent complete. The
hanging of the new drywall ceiling was also started in the -
middle bay area. Work is scheduled to resume on 30 November.

f. Pedestrian Tunnel Repair: The new bituthene
membrane waterproofing was installed the week of 19 November
1984. The 24-hour flood testing of the waterproofing began at
0800 hours on 26 November. Construction of forms for the new
sidewalk will start on or about 29 November.

g. Seventh Floor Terrace and Penthouse Roof

Replacement: All hot asphalt work to the back side of the 7D %fjtffi///

and 7E Corridors is scheduled for completion the week of
26 November 1984. Work will also start on the south side of

t 7E Corridor (up to the plywood barrier) this week. All
errace roofing work on the front side of the 7D and 7E

Corridors will be done on weekends.[:::::] 25X1
/

‘h. Other Renovations at Headquarters Building:

1. GF39 and GH68: This work is being done by
| 'in support 25X1
of relocation of the Language Lab out of the cafeteria.
The GF39 area is expected to be completed by 1 December
1984 and the GJ68 area, by 1 January 198S5.

2. GH62 Area: has started renovations
in this area 1n support of a fifth floor component's )/D
move. An estimated completion date has not been given v»
as yet.

3. G5E Corridor: The contractor continues
demolition work. New lighting fixtures were delivered
on 26 November 1984.

4. 7B Corridor: One defective automatic water 25X1
control valve was changed on 20 November 1984. New
construction is under way in the unvaulted area.

5. Rooms 1B39 and 1B43 - OC Watch Office:
Electrical work is 75 percent complete. The vinyl
flooring has been installed. The suspended ceiling is
scheduled to be installed and the millwork delivered the
week of 26 November 1984. Due to the long lead time o
several items, the new completion date for this projec :
is January 1985.| | 25X1
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i. Executive Dining Room (EDR) Activities: The Manager 25X1

of the EDR went to the Chamber of Commerce Building on

21 November 1984 to set up coffee and danish for| \ ,
\ \9 a.m. meeting. The EDR delivered a total of 25 19
special tray luncheons to various conference rooms for kj
officials and their guests during the past week. A special

buffet lunch for 20 people was prepared and sent to the 25X1
Intelligence Liaison Staff, Office of Current Production and
Analytic Support, DI, and the same component hosted a cocktail
party in the EDR on Monday evening. Several dozen donuts and

210 cups of coffee were delivered throughout Headquarters

Building this past week.

II1I. Significant Events Anticipated During the Coming Week:

None.
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